Financial Overview					
Academic Year:	2023-2024				
Financials		Spending Variance			
			SN3 Forecast	Actual	Variance
ASUC Account Balance	\$17,374.91	Accumulator ME	\$6,650.00	\$570.00	\$6,080.00
		Aero	\$18,000.00	\$10,828.00	\$7,172.00
Funding		Autonomous	\$5,000.00	\$3,480.00	\$1,520.00
Grants	\$0.00	B&O	\$1,750.00	\$568.00	\$1,182.00
Sponsorships	\$0.00	Chassis	\$7,000.00	\$550.00	\$6,450.00
Total Funding		CS	-	\$0.00	
		Dynamics	\$4,000.00	\$3,500.00	\$500.00
Expenses		EE	\$10,000.00	\$1,060.32	\$8,939.68
Purchase Orders	\$20,556.32	Ergonomics	\$0.00	\$0.00	\$0.00
Upcoming Orders	\$23,437.07	Manufacturing	\$4,000.00	\$0.00	
		Powertrain	\$4,000.00	\$0.00	\$4,000.00
Adjusted Account Balance	-\$26,618.48	Administrative Expenses			\$0.00
		Total	\$60,400.00	\$20,556.32	\$35,843.68

Subteam	Spending Budget	Part/Component	Cost
		Batteries	\$2,100
Accumulator EE	\$6,000	Wiring	\$300-\$1,000
		Discrete components (eg. crimps, housings)	
		Sheet aluminum	\$150
	\$650	Sheet copper	\$100
Accumulator ME		Nomex	\$100
Accumulator IVIE	3030	Nuts & bolts	\$100
		Fans	Sponsored
		PETG material	\$200
		Bodywork & car seat	\$3,000
	\$8,000-\$18,000	Front & rear wing	
Aero		Rear cage bodywork	
Aeio		Flooring - carbon fiber	
		Molds	
		Manufacturing testing	
		BBW motor	\$300
		Materials	\$600
	\$3,000-\$5,000	SBW motor	\$450
Autonomous		Jetson	\$600
		PCBs and other electrical comps	\$500
		Casing	\$250
		Miscellaneous parts	\$300

Subtean	1	Date of Transaction	Date Requested	Cost	ltem	Vendor	Description - quantity, etc.	Project or Sub-Assembly
EE	•	09/07/2023	10/02/2023	\$50.00	Supernode locker rental	Supernode	10 months rental for locker #9	EECS Infrastructure
EE	•	09/12/2023	10/02/2023	\$77.16	SAS HDDs for server	Ebay	10x 1.2TB SAS HDDs	Team Infrastructure
EE	-	10/02/2023	10/03/2023	\$82.74	Soldering supplies (split 1)	Amazon	(misc items)	EECS Infrastructure
EE	•	10/02/2023	10/03/2023	\$26.48	Soldering supplies (split 2)	Amazon	(misc items)	EECS Infrastructure
EE	•	10/02/2023	10/03/2023	\$38.52	Soldering supplies (split 3)	Amazon	(misc items)	EECS Infrastructure
EE	•	10/02/2023	10/04/2023	\$670.04	Misc crimps, SMD components	Digi-Key	(misc items)	EECS Inventory
EE	•	11/05/2023	11/09/2023	\$26.20	CAN Transciever Breakout Boards	JLCPCB		
EE	•	12/19/2023	12/24/2023	\$216.34	High Voltage Disconnects	Mouser	2x HVD (not HVIL)	LV EE
	*							

Subteam	Ŧ	Date =	Cost =	Item =	Vendor =
Accumulator	-	11/14/2023	\$500.00	Sheet Aluminum	
Accumulator	~	10/15/2023	\$12,000.00	Batteries	Energus
Chassis	-	10/25/2023	\$100.00	Impact Attenuator	Plascore
Chassis	-	10/17/2023	\$450.00	Brake Calipers	Brembo
Dynamics	•	10/17/2023	\$2,000.00	A-Arm Tubes VR3	VR3
Dynamics	•	10/31/2023	\$600.00	New Steering Rack	
Dynamics	-	10/19/2023	\$15,000.00	COTS & MISC	McMaster
Dynamics	•	10/5/2023	\$5,000.00	Upright MFG	
Aero	~	10/7/2023	\$10,000.00	Flooring- CarbonFiber	Plascore
Aero	▼)	10/7/2023	\$200.00	PETG Material	
Ergonomics	•				

SN3 Forecasted Spending by Subteam





SN3 Actual Spending by Subteam

